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 Problem Addressed:   In 2003 the main lock chamber at the Greenup Locks and Dam was closed for
major maintenance and repair. The work, which was originally scheduled to last
three weeks, ended up lasting seven weeks, due to unexpected, but necessary
emergency repairs to the lock's main chamber. The extended closure forced
shippers using the lock to make a number of short- and long-term decisions
regarding transportation of their goods.

 

 Objective:   Through a survey of shippers and carriers using the Greenup Locks and Dam, as
well as analysis of other data, this study will assess how shippers responded to
the closure, evaluate the economic impact of these decisions and determine if
shippers made long-term operational adjustments as a result, such as switching
to all-overland modes of transportation. The study will include a compilation of
"lessons learned" from the experience and will identify any changes in operational
or maintenance procedures that resulted from the closure. 

 

 Benefits:   The survey tool and data developed during the study will help Corps planners
assess the potential impact of other such closures and to plan steps to limit this
impact. 

 

 Status:  Completed.   

  Contract Data: 

IWR 2004

 Progress:  Products (Bookshelf/Toolbox):

Report by Planning Center of Expertise for Inland
Navigation, February 2005 (1.07 MB, pdf) 
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